Washington County Project Development Board
September 7%, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, and Vance Mitchell with the AOC. Absent
from the meeting were Kentucky Bar Association Appointee James L.
(Jimbo) Mattingly and AOC Director Jason Nemes,

Also present, PDB Secretary Sheila D. Smith, County Attorney
Hamilton Simms, Monica Sumner with Brandstetter Carroll, Pete
Hubbard and Richard Mitchell with Codell Construction, AOC
representative Brad Smith and Bill Logsdon.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr, Graves and seconded Judge George
to accept the August 17" minutes as written. The motion carried.

Construction Update

Mr. Hubbard reported that the electric and plumbing in the
basement had been completed and passed inspection. This week they
are working on the blocks for the stairwells and elevators. Next week
they plan to start framing the exterior, and pouring the second level
floor week after next. Overall, the construction of the building is on
schedule.

Bill Payment
Mr. Mitchell with the AQC had three payment requisitions. The

amount for the first payment was $ 118,000.00, second payment was
$130,665.04 and lastly the amount of the third requisition was in the
amount of $107,570.23. A motion was made by Mr. Goode and
seconded by Mr. Graves to approve the above-mentioned bills for
payment. The motion carried.



Brandstetter Carroll

MSs. Sumner brought in samples of brick and limestone for the
board to view and make a selection for the structure. A motion was
made by Judge George and seconded by Mr, Goode to select
Williamsburg Sand Hills Red Modular brick. It is manufactured by
Sioux City. The motion passed with the stipulation that this type of
brick is within the price range designated for brick. Next, the board was
presented two pieces of natural limestone with either a smooth or rough
finish. A motion was made by Mr. Goode and seconded by Mr. Graves
to choose the limestone with the rough finish. The limestone selected is
Empire Standard Full Color Blend # S-3272. The motion carried. Ms.
Sumner advised that a buff colored mortar would look great with the
color brick and limestone that the board selected. The board asked if
she could provide a mock-up of the mortar, brick and limestone that
they had selected. She will bring the mock-up to the next meeting.

Samples of colors for the cupola and window exterior were
presented for the boards approval. A motion was made by Judge
George and seconded by Mr. Goode to choose Colonial White for the
color of the cupola and window exteriors. The decision was based on
the recommendation of the architect and construction manager. The
motion carried. Ms. Sumner is still working with the terrazzo supplier
to obtain samples for the board to see.

Railing in Judicial Center

Judge George spoke with Dan Taylor of Taylor Fabrication and
Welding regarding the railing in the Justice Center. Mr. Taylor
originally stated that he could not fabricate the design inside the railing
that the board had selected. Mr. Taylor assured Judge George that he
could indeed reproduce the railing design that the board approved.

Next Meeting Date
The next board meeting will be on Friday, October 5™, 2007 at
8:00 am in The Opera House conference room.

Adjournment

The meeting adjourned at 9:10 am with a motion made by Mr.
Goode.
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